



SAP C_TS412_2021 STUDY GUIDE PDF

SAP S/4HANA Project Systems Certification Questions & Answers

Details of the Exam-Syllabus-Questions

C_TS412_2021

[SAP Certified Application Associate - SAP S/4HANA Project Systems](#)

80 Questions Exam – 68% Cut Score – Duration of 180 minutes

Table of Contents:

Get an Overview of the C_TS412_2021 Certification:	2
Why Should You Earn the SAP C_TS412_2021 Certification?	2
What Is the SAP C_TS412_2021 S/4HANA Project Systems Certification Exam Structure?	3
Enhance Knowledge with C_TS412_2021 Sample Questions:	3
What Study Guide Works Best in Acing the SAP C_TS412_2021 S/4HANA Project Systems Certification?	7
Explore the Syllabus Topics and Learn from the Core:	7
Make Your Schedule:	7
Get Expert Advice from the Training:	7
Get Access to the PDF Sample Questions:	7
Avoid Dumps and Utilize the SAP C_TS412_2021 Practice Test:	7

Get an Overview of the C_TS412_2021 Certification:

Who should take the [C_TS412_2021 exam](#)? This is the first question that comes to a candidate's mind when preparing for the S/4HANA Project Systems certification. The C_TS412_2021 certification is suitable for candidates who are keen to earn knowledge on the S/4HANA and grab their SAP Certified Application Associate - SAP S/4HANA Project Systems. When it is about starting the preparation, most candidates get confused regarding the study materials and study approach. But C_TS412_2021 study guide PDF is here to solve the problem. C_TS412_2021 PDF combines some effective sample questions and offers valuable tips to pass the exam with ease.

Why Should You Earn the SAP C_TS412_2021 Certification?

There are several reasons why one should grab the C_TS412_2021 certification.

- The S/4HANA Project Systems certification proves to be one of the most recognized certifications.
- The certification badge proves the knowledge of the candidate regarding subject matters and makes his resume presentable to potential candidates.
- Thus earning the [SAP Certified Application Associate - SAP S/4HANA Project Systems](#) is a powerful qualification for a prosperous career.

What Is the SAP C_TS412_2021 S/4HANA Project Systems Certification Exam Structure?

Exam Name	SAP Certified Application Associate - SAP S/4HANA Project Systems
Exam Code	C_TS412_2021 » SAP S/4HANA Project Systems Certification Online Practice Exam
Level	Associate
Exam Price	\$500 (USD)
Duration	180 mins
Number of Questions	80
Passing Score	C_TS412_2021 - 68%
Reference Books	S4120 (SAP S/4HANA 2021) S4121 (SAP S/4HANA 2021) S4122 (SAP S/4HANA 2021) S4123 (SAP S/4HANA 2021)
Schedule Exam	SAP Training
Sample Questions	SAP S/4HANA Project Systems Certification Sample Question
Recommended Practice	SAP S/4HANA Project Systems Certification Practice Exam

Enhance Knowledge with C_TS412_2021 Sample Questions:

Question: 1

How can material components be assigned to network activities?

There are 3 correct answers to this question.

- a) Using manual assignment.
- b) Using the bill of materials transfer.
- c) Using assigned sales orders.
- d) Using Project-Oriented Procurement (ProMan).
- e) Using the Internet-based catalog.

Answer: a, b, e

Question: 2

You want to extrapolate basic dates from lower to higher-level WBS elements. The duration of higher-level elements should NOT be reduced. Which planning method do you choose?

Please choose the correct answer.

- a) Bottom-up
- b) Strict bottom-up
- c) Free planning
- d) Top-down

Answer: a

Question: 3

You want to maintain basic data and dates of a WBS element on the same tab. Also, basic start and basic finish should be mandatory fields. What do you need to configure?

There are 2 correct answers to this question.

- a) Define Layout Detail Screen for the WBS element to specify customer-specific tabs.
- b) Define Create User-Defined Fields for the WBS element to specify the mandatory fields.
- c) Define Field Selection for the WBS element to specify the mandatory fields.
- d) Define Table Settings for the WBS element to specify customer-specific tabs.

Answer: a, c

Question: 4

When using budgeting and active availability control, which business transactions affect the current budget?

There are 3 correct answers to this question.

- a) Cost element planning
- b) Original budget
- c) Revenues
- d) Transfers
- e) Supplements

Answer: b, d, e

Question: 5

You want to confirm working hours to a WBS element using SAP Cross Application Time Sheet (SAP CATS). However, once you enter the WBS element and the working hours in SAP CATS you receive an error message. What could be the reason?

Please choose the correct answer.

- a) The system status "created" is active.
- b) The system status "master data locked" is active.
- c) You are not the responsible person for that WBS element.
- d) The confirmation exceeds the budget assigned to the WBS element.

Answer: a

Question: 6

Most of the reports in SAP Project System can be refreshed without exiting or closing the report. Which report must be restarted to update the displayed data?

Please choose the correct answer.

- a) Hierarchical Reports
- b) Individual Overviews
- c) Reports by Cost Element
- d) Structure Overview

Answer: a

Question: 7

You have created a network with successive activities. After scheduling the network, the Gantt chart shows that every activity has the same earliest start and earliest finish date as the network header. What could be the reason?

Please choose the correct answer.

- a) The control key is set to no scheduling.
- b) The scheduling type is set to capacity requirements only.
- c) The normal duration of each activity is missing.
- d) There is a loop in the network.

Answer: b

Question: 8

You have implemented automatic requirements grouping for projects. Once you check the materials cabin and fork you realize that the requirements are grouped for cabin but not for fork.

What might be the reason?

Please choose the correct answer.

- a) The grouping indicator of the top WBS element is set to a single MRP Group.
- b) The network is set to no grouping for specific MRP Groups.
- c) The MRP Group for fork is deactivated for grouping.
- d) The project definition is set to no project stock.

Answer: c

Question: 9

You have created a network with planned work for internal activities. In a capacity planning report, you discover that no capacity requirements were determined.

What are the possible reasons for this?

There are 3 correct answers to this question.

- a) A work center has not been assigned to the activity.
- b) The work center does not contain any available capacity data.
- c) The wrong activity type category is entered in the activity.
- d) The indicator that calculates capacity requirements is deactivated in the header of the network.
- e) The capacity distribution key field is empty.

Answer: a, b, d

Question: 10

What is copied when transferring a simulation version back to an operative project?

There are 3 correct answers to this question.

- a) Plan costs
- b) WBS elements
- c) Actual work
- d) Maintenance orders assigned to the project
- e) Network activities

Answer: a, b, e

What Study Guide Works Best in Acing the SAP C_TS412_2021 S/4HANA Project Systems Certification?

The C_TS412_2021 study guide is a combination of some proven study tips and the combination of all valuable study materials like sample questions, syllabus and practice tests in one place.

Explore the Syllabus Topics and Learn from the Core:

If you are determined to earn success in the S/4HANA Project Systems exam, getting in full touch of the [syllabus](#) is mandatory. During preparation, you might not like all syllabus sections or topics, but try to get at least the fundamental knowledge from the sections you don't like. The more you possess knowledge on all syllabus sections, the more is the chance to attempt maximum number of questions during the actual exam.

Make Your Schedule:

Studying and completing the syllabus becomes easier, if you work on the syllabus topics after making a schedule. Your syllabus must mention what areas you want to cover and within what time. Once you make a schedule and follow it regularly, syllabus completion becomes easier and preparation becomes smoother.

Get Expert Advice from the Training:

Do not forget to join the SAP C_TS412_2021 training if it is providing any. Training enhances the practical knowledge of a candidate, which helps them to work well in the practical field during projects.

Get Access to the PDF Sample Questions:

If your study material is in a [PDF format](#) or the materials are mobile-friendly, what could be better than that? Get access to the free sample questions and keep enhancing your knowledge beyond the syllabus.

Avoid Dumps and Utilize the SAP C_TS412_2021 Practice Test:

Why should you rely on practice tests? The reason is simple: you must get familiar with the exam pattern before reaching the exam hall. An aspirant aware of the

exam structure and time management during the exam preparation can perform well in the actual exam and attempt the maximum number of questions during the exam.

Many aspirants prefer to read from dumps, but they miss out on the self assessment method. Therefore, C_TS412_2021 practice tests always stand out to be the better choice than dumps PDF.

Avail the Proven C_TS412_2021 Practice Test for Success!!!

Do you want to pass the C_TS412_2021 exam on your first attempt? Stop worrying; we, ERPPrep.com are here to provide you the best experience during your S/4HANA Project Systems preparation. Try out our free mock tests to get a glimpse of our quality study materials, and build your confidence with the premium [C TS412 2021 practice tests](#). Our expert-designed questions help you to improve performance and pass the exam on your first attempt.