



COMPTIA PK0-004 STUDY GUIDE PDF

Grab the CompTIA Project+ Certification PDF Questions & Answers

Details of the Exam-Syllabus-Questions

PK0-004

[CompTIA Project+](#)

95 Questions Exam - 710/900 Cut Score - Duration of 90 minutes

Table of Contents:

Get an Overview of the PK0-004 Certification:	2
Why Should You Earn the CompTIA PK0-004 Certification?.....	2
What is the CompTIA PK0-004 Project+ Certification Exam Structure?	2
Enhance Knowledge with PK0-004 Sample Questions:	3
What Study Guide Works Best in acing the CompTIA PK0-004 Project+ Certification?	6
Explore the Syllabus Topics and Learn from the Core:	6
Make Your Schedule:	6
Get Expert Advice from the Training:	7
Get Access to the PDF Sample Questions:	7
Avoid Dumps and utilize the CompTIA PK0-004 Practice Test:	7

Get an Overview of the PK0-004 Certification:

Who should take the [PK0-004 exam](#)? This is the first question that comes to a candidate's mind when preparing for the Project+ certification. The PK0-004 certification is suitable for candidates who are keen to earn knowledge on the Additional Professional and grab their CompTIA Project+. When it is about starting the preparation, most candidates get confused regarding the study materials and study approach. But PK0-004 study guide PDF is here to solve the problem. PK0-004 PDF combines some effective sample questions and offers valuable tips to pass the exam with ease.

Why Should You Earn the CompTIA PK0-004 Certification?

There are several reasons why one should grab the PK0-004 certification.

- The Project+ certification proves to be one of the most recognized certifications.
- The certification badge proves the knowledge of the candidate regarding subject matters and makes his resume presentable to potential candidates.
- Thus earning the [CompTIA Project+](#) is a powerful qualification for a prosperous career.

What is the CompTIA PK0-004 Project+ Certification Exam Structure?

Exam Name	CompTIA Project+
Exam Code	PK0-004
Exam Price	\$358 (USD)
Duration	90 mins
Number of Questions	95
Passing Score	710 / 900
Schedule Exam	CompTIA Marketplace
Sample Questions	CompTIA Project+ Sample Questions
Practice Exam	CompTIA PK0-004 Certification Practice Exam

Enhance Knowledge with PK0-004 Sample Questions:

Question: 1

Which of the following is the condition in which the team just cannot finish the last piece of work and cannot complete the project?

- a) The 80/20 rule
- b) The progressive elaboration
- c) The 95 percent phenomenon
- d) The law of diminishing returns

Answer: c

Question: 2

Which of the following would be important to remember when scheduling a teleconference for a project team?

- a) Providing food for the meeting to keep members satisfied
- b) Identify morning or afternoon personalities of team members
- c) Securing a meeting room that has sufficient seating
- d) Considering time zone that meets business hours for whole team

Answer: d

Question: 3

Which of the following are risk responses?

(Choose two)

- a) Delaying
- b) Analysis
- c) Acceptance
- d) Avoidance
- e) Work around

Answer: c, d

Question: 4

Which of the following tools is used for determining activity schedules based on optimistic, most likely and pessimistic estimates?

- a) Key event/activity list
- b) PERT
- c) CPM
- d) Gantt

Answer: b**Question: 5**

In which of the following team development stages would the project manager MOST likely determine the structure of the project team?

- a) Storming
- b) Norming
- c) Forming
- d) Performing

Answer: c**Question: 6**

Which of the following is the key characteristic of the WBS?

- a) assists the project manager with the qualified vendor selection process
- b) It represents the entire scope of work for the project
- c) It should be developed by others outside the project team as to eliminate bias
- d) Eighty percent of the work packages will be developed by twenty percent of the project team

Answer: b

Question: 7

While developing a project schedule, which of the following are purposes of a milestone?

(Choose two)

- a) Milestones are not required since the major events are already placed in the project work plan without durations
- b) Milestones are considered a placeholder in time for a major event
- c) Milestones have no duration
- d) Milestones are indicators that any of the project major events have already taken place
- e) Milestones require a duration indication as to provide the key stakeholders of information as a key performance indicator (KPI)

Answer: b, c

Question: 8

Which of the following is a formula for estimating?

- a) $(BAC - EV) / CPI$
- b) Actual Cost + Estimated Time to Completion
- c) EV / PV
- d) $(Optimistic + (4 \times \text{Most Likely}) + Pessimistic) / 6$

Answer: d

Question: 9

When handling multiple changes on a project, which of the following would be the BEST format in which to inform the team?

- a) Follow the communication plan
- b) Email documentation
- c) Fax documentation
- d) Hold a meeting with the project team

Answer: a

Question: 10

Which of the following network diagram methods uses arrows to represent activities, but is limited because it can only represent Finish-to-Start dependencies?

- a) Arrow Diagramming Method (ADM)
- b) Work Breakdown Structure (WBS)
- c) Precedence Diagramming Method (PDM)
- d) Critical Path Method (CPM)

Answer: a

What Study Guide Works Best in acing the CompTIA PK0-004 Project+ Certification?

The PK0-004 study guide is a combination of some proven study tips and the combination of all valuable study materials like sample questions, syllabus and practice tests in one place.

Explore the Syllabus Topics and Learn from the Core:

If you are determined to earn success in the Project+ exam, getting in full touch of the [syllabus](#) is mandatory. During preparation, you might not like all syllabus sections or topics, but try to get at least the fundamental knowledge from the sections you don't like. The more you possess knowledge on all syllabus sections, the more is the chance to attempt maximum number of questions during the actual exam.

Make Your Schedule:

Studying and completing the syllabus becomes easier, if you work on the syllabus topics after making a schedule. Your syllabus must mention what areas you want to cover and within what time. Once you make a schedule and follow it regularly, syllabus completion becomes easier and preparation becomes smoother.

Get Expert Advice from the Training:

Do not forget to join the CompTIA PK0-004 training if it is providing any. Training enhances the practical knowledge of a candidate, which helps them to work well in the practical field during projects.

Get Access to the PDF Sample Questions:

If your study material is in a [PDF format](#) or the materials are mobile-friendly, what could be better than that? Get access to the free sample questions and keep enhancing your knowledge beyond the syllabus.

Avoid Dumps and utilize the CompTIA PK0-004 Practice Test:

Why should you rely on practice tests? The reason is simple: you must get familiar with the exam pattern before reaching the exam hall. An aspirant aware of the exam structure and time management during the exam preparation can perform well in the actual exam and attempt the maximum number of questions during the exam.

Many aspirants prefer to read from dumps, but they miss out on the self assessment method. Therefore, PK0-004 practice tests always stand out to be the better choice than dumps PDF.

Avail the Proven PK0-004 Practice Test for Success!!!

Do you want to pass the PK0-004 exam on your first attempt? Stop worrying; we, EduSum.com are here to provide you the best experience during your CompTIA Project+ preparation. Try out our free mock tests to get a glimpse of our quality study materials, and build your confidence with the premium [PK0-004 practice tests](#). Our expert-designed questions help you to improve performance and pass the exam on your first attempt.